
BLACKFEET COMMUNITY WATER PROJECT 
BCWP P1-002        East Glacier Water Line/Tank 

September 24, 2003 

 
Contractor is preparing to set foundation forms for water 
storage tank.  No hard hats in sight. 

 
One of the areas on the pipeline route that requires 
additional restoration to original surface elevation. 

 
Concrete support for valve box, not installed to proper 
height. 

 
Concrete support for valve box, well rounded, not per 
plan. 

 
Pipe open not covered. 

Contractor is preparing water tank sites for foundation 
work, should begin pouring concrete today.  
 
 Occasionally our inspectors identify work or work 
activities that are not acceptable.  Pictures above reflect on 
some of these recent items, from safety issues to finish 
work.  Contractor typically responds to and corrects any 
issues or items identified by inspectors. 
 
Factory delivery of components for the tanks will be on 
site by the end of Oct. according to contractor at which 
time assembly will begin.  Right of way restoration should 
be completed soon; re-seeding will take place after Oct. 
15.    
 
Connection of this water main to the East Glacier 
community is still on hold refer to the 8-20 Status report 
previously sent. 

 Photos by John Monroe 


